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Following is CH2M HILL's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RPI) Seattle Plant. This status report summarizes ac
tivities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-ll-20-3008(h). 

Progress Made This Reporting Period 

Task A2-Applicable Permits 

Ort March 1, 1994, U.S. EPA (Post), RPI (Liu), CH2M HILL (O'Flaherty), and Hays 
Consulting (Hays) met in Olympia, WA at Ecology's Headquarters with Howard Steeley, 
Bob Warren, Byung Maeng, and Leon Wilhelm to discuss NPDES permit requirements 
for any possible Corrective Action groundwater remediation. Howard Steeley will be 
Ecology's RCRA Corrective Action contact. 

On March 7, 1994 CH2M HILL (O'Flaherty) and Hays Consulting (Hays) met with 
Cynthia Wellner from Metro to inquire if the Metro Discharge Authorization can be 
extended beyond June 1995. Ms. Wellner indicated that this is _possible for RPI-derived 
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water, but not for stormwater. At this time, CH2M HILL and Hays Consulting are 
reviewing what NPDES stormwater requirements apply to the Marginal Way facility. 

On March 1, 1994, RPI submitted a letter to Ecology commenting on the proposed 1994 
NPDES Wastewater Discharge fee for RCRA Corrective Action sites. During the March 
1 meeting With Ecology, Howard Steeley reported the proposed fee was being reduced. 

Task A3-Interim Measures 

On March 17, 1994, CH2M HILL was verbally notified by ENSCO that the waste profile 
application submitted earlier in March has been approved for incineration at their El 
Dorado, Arkansas facility. Written confirmation will follow. 

As reported in :iast month's technical s1.atus report, a Clean Environment FRH250-SOS
TID oil skimmer was delivered to the site in late February for use in MW-12. Ancillary 
equipment (air compressor and tank fittings) for the system were acquired in early March. 
In early March, it was noted that the LNAPL in MW-12 had dissipated. Subsequent 
monitoring of MW-12 through the end of the month confirmed the absence of LNAPL at 
this location. LNAPL monitoring in nearby wells indicated that approximately 1 foot of 
LNAPL was present in well H-10, a 2-inch-diameter monitoring well. A 2-inch skimmer 
was subsequently ordered from Clean Environment. Recovery of LNAPL began in well 
H-10 on March 23. By the end of March, less than one gallon of LNAPL had been 
recovered from H-10. The poor recovery rate appears to be caused by the well's low 
yield relative to the LNAPL, not the ability of the recovery pump to remove the LNAPL 
from the well. 

Task AS-RFI Field Investigation 

The Hydropunch and soil sampling work continued through March. Sediment sampling 
was completed. 

On March 21, CH2M HILL sent a memorandum to EPA and Ecology indicating that the 
Hydropunch grid was being expanded based on the strategy described in the work plan. 
By March 25, the Hydropun.;h investigation was nearly ccmpkt~, with approximn.tely 25 
borings drilled. Also by March 25, most of the soil sampling across the facility was 
nearly complete. 

Analytical results for all Round 1 groundwater samples have been submitted by the 
laboratory. The groundwater samples results were grouped into 3 sample delivery groups 
(SDGs). One of the SDG includes all Appendix IX groundwater samples and is 
undergoing full data validation. Three soil SDGs were also submitted by the laboratory in 
March. One of these soil SDGs is undergoing full data validation. Review of the 
remaining groundwater and soil SDGs is in progress. Additional soil sample analytical 
result submittals are expected from the laboratory during the week of March 28. 

To date, seeps have not been observed by CH2M HILL field staff emanating from the 
Duwarnish River bank at the facility. It is hoped that heavier spring rainfall and 
associated runoff will create 'sampleable' seeps. 
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Deliverables Submitted 

The February Progress Report was submitted to U.S. EPA on March 10, 1994. 

A letter to Ecology commenting on the proposed NPDES permit fees by RPI on March 1, 
1994. 

A memo to U.S. EPA and Ecology regarding the hydropunch investigation on March 21, 
1994. 

Outstanding Issues 

None to report. 

Activities Planned During Next Reporting Period 

Task A2-Applicable Permits 

No activity planned. 

Task A3-Interim Measures 

LNAPL recovery from well H-10 will continue. LNAPL monitoring will be conducted 
periodically in MW-12 and other nearby wells. Recovery will be initiated if product 
reappears in MW-12. 

Task AS-RFI Field Investigation 

The remaining soil and Hydropunch groundwater samples will be collected in early April. 
As of March 25, the following soil sampling work remained: 

• 1 9-ft soil boring in the Background Area 

• 11 9-ft soil borings in Area A2 

• Approximately 10 "6-inch" soil samples 

Also as of March 25, three deep borings remain to be drilled. These borings will be 
drilled in for hydrogeologic characterization, collection of soil samples for physical 
testing, and collection of "deep" hydropunch groundwater samples. 

It is anticipated that 1) surveying of the soil and Hydropunch borings and 2) slug tests 
will be conducted in April. CH2M HILL will continue to survey the river bank for 
evidence of seeps. Seep sampling will be conducted, conditions permitting. Data 
evaluation and validation will continue. 

je/rMne-plprogresslsta/494.epa 
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